

## Carleton U Backflow Prevention Project

	Start	Finish
<b>Azrieli Pavillion</b>	<b>17/05/21 8 AM</b>	<b>03/06/21 5 PM</b>
Domestic Water Installations	17/05/21 8 AM	27/05/21 5 PM
Fire Protection	17/05/21 8 AM	27/05/21 5 PM
Shutdown	02/06/21	02/06/21
Electrical	03/06/21 8 AM	03/06/21 5 PM
Mechanical Insulation	03/06/21 8 AM	03/06/21 5 PM
<b>Azrieli Theatre</b>	<b>17/05/21 8 AM</b>	<b>03/06/21 5 PM</b>
Domestic Water Installations	17/05/21 8 AM	27/05/21 5 PM
Fire Protection	17/05/21 8 AM	27/05/21 5 PM
Shutdown	01/06/21	01/06/21
Electrical	02/06/21 8 AM	03/06/21 5 PM
Mechanical Insulation	02/06/21 8 AM	03/06/21 5 PM
<b>Dunton Tower</b>	<b>19/04/21 8 AM</b>	<b>20/05/21 5 PM</b>
Asbestos Abatement	19/04/21 8 AM	22/04/21 5 PM
Domestic Water Installations	26/04/21 8 AM	06/05/21 5 PM
Shutdown	12/05/21	12/05/21
Mechanical Insulation	17/05/21 8 AM	20/05/21 5 PM
<b>Loeb Building</b>	<b>26/04/21 8 AM</b>	<b>20/05/21 5 PM</b>
Domestic Water Installations	26/04/21 8 AM	06/05/21 5 PM

Fire Protection Installations	26/04/21 8 AM	06/05/21 5 PM
Shutdown	10/05/21	10/05/21
Electrical	10/05/21 8 AM	13/05/21 5 PM
Mechanical Insulation	17/05/21 8 AM	20/05/21 5 PM
<b>Mackenzie Building</b>	<b>19/04/21 7 AM</b>	<b>03/06/21 5 PM</b>
Asbestos Abatement	19/04/21 7 AM	22/04/21 5 PM
Domestic Water Installations	17/05/21 8 AM	27/05/21 5 PM
Shutdown	31/05/21	31/05/21
Mechanical Insulation	01/06/21 8 AM	03/06/21 5 PM
<b>MacOdrum Library &amp; Pa...</b>	<b>17/05/21 8 AM</b>	<b>03/06/21 5 PM</b>
Domestic Water Installation	17/05/21 8:00 AM	27/05/21 5:00 PM
Shutdown	01/06/21	01/06/21
Mechanical Insulation	02/06/21 8 AM	03/06/21 5 PM
<b>Social Science Research Building</b>	<b>26/04/21 8 AM</b>	<b>20/05/21 5 PM</b>
Domestic Water Installation	26/04/21 8 AM	06/05/21 5 PM
Shutdown	10/05/21	10/05/21
Mechanical Insulation	17/05/21 8 AM	20/05/21 5 PM
<b>Southam Hall</b>	<b>26/04/21 8 AM</b>	<b>20/05/21 5 PM</b>
Domestic Water Installations	26/04/21 8 AM	06/05/21 5 PM
Shutdown	11/05/21	11/05/21
Mechanical Insulation	17/05/21 8 AM	20/05/21 5 PM
<b>Tory Building</b>	<b>17/05/21 8 AM</b>	<b>03/06/21 5 PM</b>

Domestic Water Installations	17/05/21 8 AM	27/05/21 5 PM
Shutdown	31/05/21	31/05/21
Mechanical Insulation	01/06/21 8 AM	03/06/21 5 PM
<b>VISM</b>	<b>26/04/21 8 AM</b>	<b>20/05/21 5 PM</b>
Domestic Water Installations	26/04/21 8 AM	06/05/21 PM
Fire Protection Installations	26/04/21 8:00 AM	06/05/21 5:00 PM
Shutdown	10/05/21	10/05/21
Electrical	10/05/21 8 AM	13/05/21 5 PM
Mechanical Insulation	17/05/21 8 AM	20/05/21 5:00 PM





